

# TNC LOT UPDATE



May 8, 2023

WASHINGTON STATE

**Ballpark**



PUBLIC FACILITIES DISTRICT

# CONSTRUCTION UPDATE



Construction began late March.



Encountered unsuitable soils.



Adjustments to stay on budget and on time.



Expected completion between June 30 and July 5.



“Ribbon Cutting” tentative for June 29.



Ready for ASW events.



# OPERATIONS UPDATE

---

Consultants (Nelson Nygaard & CityFi) working with SDOT on transportation management.

---

TNCs will be provided logistical details on staging and pick-up/drop-off parameters.

---

Partnering with SODO BIA on safety and cleanliness.

---

Wayfinding and other elements under design for public right of way.

